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ARRA PROJECTS

Spring Brook Road Mulford Rd Imperial Oaks Jeremy Carter McClure 100%
William 
Charles 95%

Project complete.  Working on final biling / 
project closeout paperwork (IDOT). o o o o o

CITY PROJECTS

3rd St Bridge Marty Ruvolo Smith Eng 40%
Initial design submitted to IDOT. SEC submitted 
agreement. ‐ On hold.

4th Ward Drainage Dean Kurth Tarara 100% 10/1/2010 Stenstrom 99%
Punch list complete and restoration in 
progress.  Waiting for As Builts.

6th Ward Drainage 
Improvements 2010 Colin Simpson Willett, Hoffm 100%

N.  Illinois 
Service 90%

Willis, Marshall, Horton completed.  Sewell 
underway.

14th Ward Drainage Dean Kurth MDES 100% 10/1/2010 Stenstrom 99%
(Arnold/Orchard, Wichita, Fieldcrest/Arnold) 
Restoration issues. 

ADA Handicap Ramps 2011 Jamie Rott Performance Spec 88%
More packages to be assembled.  Mark limits in 
field.  Packages out to bid.

Alley Reconstruction 2010 Various Colin Simpson Tarara 100% Campos 90%
One remaining alley.  17 total completed under 
this contract.

Alpine Dam ‐ Design For 
Emergency Repairs Aldeen Park Marcy Leach HNTB 80% 50%

IDNR for review. City received comments, 
working on permit package for "Operation of 
Dam." Land Acquisition (flowage easements)  o o o

Avon St. Resurfacing School St.  Mulberry Colin Simpson Performance  100% Rock Road 100% Project complete in August.

Biennial Bridge Inspection 
Program 2011‐2012 Marty Ruvolo, Matt Vitner 50%

Project underway‐ Keith Creek bridges are 
priority.

Bicycle Lane (CW) 2011 Jeremy Carter 100% Norwest 

List developed. Working on getting project out 
to bid. Work with sign providers on scope and 
cost. Three separate contracts; Sign / sign 
installation /CW Thermo.  Project out to bid ‐ 
7/21/11.
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Central Ave Bridge over Kent 
Creek Marty Ruvolo SEC 100% Sjostrom 98%

Project construction complete.  Punch list items 
complete, waiting for as‐builts.

Charles St/20th Bridge over 
Keith Creek Marty Ruvolo SEC 90% 50%

Engineering Underway. BCR to be submitted to 
IDOT this week. Plans submitted to IDOT for 

Crack Sealing  CW 2011 Colin Simpson 50%
Project out to bid (arterial / residential).  
Application to be from late Sept. to early Nov. 

Custer Ave Resurfacing Huffman Blvd Ridge Colin Simpson Performance  100%

(Curb)        
Rock Road 
(Road) 90%

CW Arterial No. 1 package. Curb/Gutter 
contract out to bid. Construction began week 
of 7/4/11.  

Downtown W. Side One‐Way 
Pair Church St.  Main SWyman Jeremy Carter TY Lin          M 100%

Report submitted to IDOT. Received IDOT 
comments and reviewing.  Phase II SOW‐PBD.

Fairview Ave. Bridge Marty Ruvolo SEC 100%

Civil 
Constructi
on 20%

Project construction underway.  Scheduled for 
an end of November completion.  

Fulton Ave. Patching Main Cumberland Colin Simpson Performance  100% Rock Road 99% Construction complete, waiting for as‐builts.    

Garrett Lane Resurfacing Mulford Trainer Colin Simpson Performance  100% Rock Road 50%
MFT project. Arterial No. 1.  Final surfact 
9/19/11.

Harmon Park Drainage 
Improvements Ph II 
(Acquisition & Demo) Rolling Green Neighborhood Dean Kurth Willett, Hofm 100% 10%

2003 Montana, 2208 Colorado, 2211 Colorado, 
1727 Macarthur acquisitions underway. 
Alderman just signed neighborhood plan. Begin 
acquisition.  2208 Colorado under demo;, 2211 
Colorado utility disconnects/contractor.

Harrison Ave Reconstruction 
Land Acquisition 11th  20th Marty Ruvolo, PatrO.R. Colan 15%

Row plats & easements are underway.  ROW 
clarified as per PDR.  Appariser and reviewer 
approved. o o o o o o o o o o o o

Harrison Ave. Reconstruction 
Phase II 11th  20th Marty Ruvolo, PatrFehr‐Graham 20% Design underway.  Traffic counts completed. 

IL 251 @ Ethel Ave Turn Lane Marcy Leach , JereArc Design 100% 7/27/2011 Alliance 

Plans approved by IDOT.  IGA done and going 
before Park district 7/12/11.  Bid opening 
7/27/11.  October 7 completion date.

Inlet Reparis CW 2011 Harry Noble Performance Spec Stenstrom Project underway.
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Keith Creek Demolitions 
Phase II Dean Kurth 100% N‐Trak

38 structures to be removed.  Project bid / 
contracts signed. Abatement / demo to start in 
September.  

Keith Creek Demolitions 
Phase III Dean Kurth

Grant approval for $4.8 million.  Work 
beginning bid specs for demos.  

Keith Creek Feasibility Study 
(Army C.O.E.) Marcy Leach USACOE / Mc 40%

Preliminary model complete.  City and MWH 
have sent comments.  Determine width of flood 
plain.  Further ACOE collaboration scheduled. o

Kilburn Ave. Resurfacing Jefferson  Glenwood Jamie Rott IDOT Project construction underway. 

Kishwaukee St Ph II  Brooke  Sandy Hollow Marty Ruvolo Fehr‐Graham 8/2/2011 Rock Road
Project construction underway.  October 18th 
Completion date.

Large Scale Wind Marcy Leach WES Engineer 80% N/A Study complete in October 2011.

Logistics Pkwy Extension Milford Samuelson Matt Vitner Willett, Hofm 95%

Working on completing plans‐ for on‐the‐shelf 
status.  Project still needs partial take land 
acquisition. o o o

Lyford Road Repairs Colin Simpson MSA 100% Rock Road 75%
Under contstruction.  Fabric and surface 
scheduled for 9/19/11.  

Morgan St Bridge 
Replacement Over Rock River Matt Vitner CMT 100%

Civil 
Constructi
on Road closing 8/18/11. o

Rockford Junction Rail 
Consolidation Marty Ruvolo CMT 100% 3/17/2011

William 
Charles 65% Project under construction.

Newburg Road Patching Alpine Rd Perryville Colin Simpson 100% Rock Road 100%
Construction complete, one patch remaining @ 
Mulford.

North Main & Auburn 
Roundabout Ph II N. Main Auburn MV / MR Hanson & MT 75%

Utility consolidation / traffic staging underway.  
Land acquisition undeway since September 
2010. o o o

North Main (IL 2) Corridor 
Reconstruction ‐ Ph I Riverside Auburn Patrick Zuroske IDOT / HR Gre 5% IDOT to begin Ph I.  Alignment agreed upon.
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Pavement Marking CW 2011 Jeremy Carter 100% 8/16/2011
Countryma
n, Inc. Project to begin 9/15/11. 

Pedestrian Crossing (CW) 
2011 Jeremy Carter

Funds switched to East /West State St. Traffic 
Signal Project.

Pierce Ave. Bridge Marty Ruvolo HR Green 40% Design underway.

Perry Creek Interchange 
Design Engineering 2009 JH McClure 10% Economic Impact Analysis ‐ RAEDC/RMAP

Prospect St. Resurfacing E. State St. Rural St Colin Simpson Performance  100%
William 
Charles 100%

Project construction complete.  Restoration. 
Final billing. o o o o o

Reed Ave. Bridge Marty Ruvolo HR Green 40%
Design underway.  Bid scheduled for Jan/Feb 
2012.

Residential Resurfacing 2011 Colin Simpson 100%
William 
Charles 99%

Project construction complete.  Punch list 
items. 

Riverwalk‐Museum Campus Museum Campus Beattie Park Matt Vitner McClure / Hit 99%

IL 
Constructo
rs 33%

Project under construction.  Piers for bridge 
placement underway. Bridges scheduled for 
October. o o o

Rockford Tree Inventory 2011 Marcy Leach Strata Point
Majority complete.  Looking at some areas that 
were left out. 

Rote Road Repairs Various Colin Simpson 100% 5/31/2011 Rock Road 100% Project complete.

Rural St. Patching Calvin Park Prospect St 100% 5/31/2011 Rock Road 90% Waiting for final surface.
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SE Creek Stabilization RRWRD Matt Vitner MDES 5% Project On hold. (2008)

Shaw Woods Dr. Resurfacing Ponderosa Concrete Colin Simpson Performance  100% 5/11/2011 Rock Road 100% Project complete.

Shiloh‐Trainer Gap Garrett Bello Reserve Marty Ruvolo Tarara  100%
Final plans are essentially complete.  Land 
acquisition is complete. 2011 Project. o

Sidewalk, Curb & Gutter  2011 Various Jamie Rott Performance  100% 70%

Majority of packages were let week of 5/3/11 
(30 total).  Working on final packages for the 
year.  o o

Small Scale Wind Marcy Leach 7th Generatio 60%

Anemometers installed at two dowtown 
locations in early October 2010 for three 
month duration.  Continue to gather Wind 
readings.

South Main Gateway Sign S. of Cedar St. Matt Vitner 0% Funding not available.

South Main Street 
Reconstruction Cedar  Pond Jaimie Rott IDOT / DLZ In 50% Design underway‐ working with IDOT. o o o o o o o o o o o o o

South Main Street 
Reconstruction Clifton  Beltline Jamie Rott IDOT / MSA 95%

Survey work complete.  Patching work 
underway in September. o o o o o o o o o o o o o

Spring Brook Road Summerfield Dr Bell School Rd Marty Ruvolo MDES 100% 7/20/2011
William 
Charles

Project construction underway.  Expand to 3 
lane cross section.

State Street Microsufacing 
Shoulders Buckley Dr.  Shaw Rd. Patrick Zuroske IDOT

Stoneridge Bridge  Marty Ruvolo HR Green 100% Sjostrom 50%
Under construction.  Working on suerstructure. 
Completion mid‐November.

Stormwater Management 
Master Plan Marcy Leach MWH 90% 75% Working on contract changes. 
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West State Street Corridor Ph 
I Kent Creek Independence Patrick Zuroske IDOT 95%

Land acquisition underway ‐ 75% complete.  
Spring 2012 letting. o o o o o o o o o o o

West State Street Corridor Ph 
II Independence Pierpont Patrick Zuroske IDOT 95% On hold. 

W. State Street Land 
Acquisiton Patrick Zuroske OR Colan 75%

W. State St Linear Park Design Patrick Zuroske Terry Guen D 75% Working on final design.

Whitewater Feasibility 
Analysis Fordam Dam ComEd Patrick Zuroske HNTB, REA 25%

Environmental assessment ‐ under discussion 
with ComEd. Preliminary plans have been 
developed. 

Whitman Interchange 
Reconfiguration  Jeremy Carter RFP for design complete.  8/25/11 due date.

Winnebago St. Bridge 
Patcing/Deck Repair Matt Vitner Performance  100% 7/15/2011

Civil 
Constructi
on Project complete.

 Water Projects

Whitman Interchange Repair 
Projct Colin Simpson Performance  100% 7/21/2011 Rock Road

Project under contruction.  10/21/11 
completion date.  o

City‐Wide Street Repair # 1 ‐ 
2011 Colin Simpson 5/17/2011

Stenstrom 
Excavation

City‐Wide Street Repair # 2 ‐ 
2011 Colin Simpson 7/12/2011

Charles 
Constructi
on

City‐Wide Street Repair # 3 ‐ 
2011 Colin Simpson  9/15/2011

Rock Road 
Companies
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WATER PROJECTS

20th St 18th Avenue 23rd Avenue Greg Casssaro Willet, Hofma 99%
Design complete.  Project on hold due to lack of 
funding. o

22nd St 19th Avenue Broadway Greg Casssaro Willet, Hofma 99%
Design complete.  Project on hold due to lack of 
funding. o

Airport Water Main Various Mark Lattner CMT 75%

runways, predesign for Embry‐Riddle.  
Evaluation contract for design.  Met with 
airport to begin the project coordination.   o

Falmouth Water Main 
Improvements Golden Prairie Cir Falmouth Greg Casssaro Homer L. Cha 100%

Working through land acquisition issues. 
Eminant domain underway. o o

Highcrest/Edgebrook/ Kings 
Hwy Greg Casssaro City

Needs further evaluation for replacement of 
the system.  Conceptual drawing done.  
Evaluated under Master Plan. o

Larchmont System Concept Tim Holdeman Lundgren 100%
Project out to bid (9/15/11).  Construction 
Sept/Oct/Nov. o

Solar Panel Installation @ 
Well No. 31 Mark Lattner Chastain 100%

Energy 
Alternative
s 15% Project construction underway.

S. Main Water Main Pond Cedar Mark Lattner Fehr‐Graham 15%
Design underway.  Southern section requires 
large cut.  Zone control valve conflict. o

S. Main  Water  Main  Harrison Ave Airport Dr. Mark Lattner MSA 95% Project under design.

S. Main  Water  Main ‐Zone 
control Valve Mark Lattner Selecting design consultant for plans & specs.

Water Utility Master Plan  Mark Lattner MWH 20%
Initial staff interviews and data gathering 
underway.

Well No. 37 VOC Mark Lattner Strand 20% Design underway.

W. State St Water Main Kent Creek Independence Mark Lattner Fehr‐Graham 95%

Design underway.  Fehr Graham working with 
water division to determine field conditions.  
Waiting for demolitions to final bid 
specifications. o 7 : 8
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COMMUNITY DEVELOPMENT 
PROJECTS

Amrock Bldg Demolition WD
IHPA had to review RFP and marketing plan for 
approval.

Barber Colman  CD Data share with potential Developers

Barber Colman Cleanup & 
Demolition WD Ironwood 100%

Asbestos abatement complete on all the 
buildings except for the window glazes (Dec 
2009).  Demolition of 10 & 19 is 100% 
complete. Refer Advisors.

N. Main & Auburn 
Roundabout‐ Economic Dev. / 
Economic Analysis RMAP / RAEDC

RMAP is working demographics and developing 
an RFP.

S. Main Corridor Plan Cedar  Beltline Jonah Katz Lakota/TyLin/ CLUE/ ARC Design

Final draft of "State of the Corridor" document 
complete.  Community workshop on 6/28 to 
review most recent Master Plan.  Scheculing 
Task Force meeting in July.

S. Main Street Streetscape ‐ 
RFP Jeremy Bahr

TGDA team selected.  Working on scope and 
proposal.

South Main Railroad Yard 
Environmental Assessments Cedar  Kent Creek WD

Phase II work is 80%. Demolition is complete 
(May 2011). Further environimental work 
required. Fence and seeding complete.

Tapco Bldg Demolition WD

Partially funded through River Edge Program.  
Premliminary approval from USEPA ‐ still 
working on prerequisites..  Demolition 
scheduled endo for 2011 or early 2012.  Low 
interest long‐term loan for $700K from USEPA‐ 
targeted for demolition.

ONGOING COMMUNITY 
DEVELOPMENT INITIATIVES

Miracle Mile CD Outreach to this group in a monthly basis.

Kishwaukee Corridor Jonah Katz
Kishwaukee Empowerment Group meeting 
monthly.

Mid‐Town Group JD Jovita Donahue is City Liaison.
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